COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 06/ 2014

ESTI MATE SUMVARY 09:13: 41
CONTI D: C19879 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19879- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.0 DAYS TIME ALLOW 4/ 17/ 2015 FI XED COMPLETI ON DATI
TWN TUNNELS VB TUNNEL W DENI NG PERCENT TIME  33.83 ORI G TIME ALLON 4/17/2015 FI XED COMPLETI ON DAT!
PRQIECT NO NHPP 0703- 408
TWN TUNNELS VB TUNNEL W DENI NG
NAVE OF ROAD:
PROQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 07/ 25/ 2014 DATE TI ME STARTED 03/12/2014
ONE PLAI NVI EW ROAD DATE LET 03/ 04/ 2014 DATE WORK BEGAN 03/ 12/ 2014
DATE AWARDED 03/ 06/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 12/ 2014 DATE ACCEPTED
PLAI N W 53577 DATE NOTI CE TO PROCEED 03/ 12/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 44, 570, 607. 35 PARTI Cl PATI NG $ 15,510, 853. 41 $ 4,125, 677. 16
AWARD PRQIECT AMT: $ 42,012, 405. 56 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 34. 80% TOTAL EARNI NGS 15, 510, 853. 41 4,125,677.16
FUNDS AVAI LABLE: $ 29,059, 753.94 STOCKPI LED MATER ALS 1, 070, 626. 50 1, 070, 626. 50
GROSS EARNI NGS 16, 581, 479. 91 5, 196, 303. 66
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -412,221. 56 -113, 149. 51
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 16, 169, 258. 35 5,083, 154. 15
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 16, 169, 258. 35 5,083, 154. 15
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 5,083, 154. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00035

202- 00090

202- 00220

202- 00240

202- 00250

202- 00495

202- 00700

202- 00810

C19879
19879-BI D
NHPP 0703- 408

*Cl earing and G ubbing

*Renoval of Tree

*Renoval of Inlet

*Renoval of Pipe

*Renoval of Delineator

*Renoval of Asphalt Mat

Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Portions of Present Structure

*Renoval of Light Standard

*Renoval of G ound Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 065. 99000
15. 000
EACH
497. 97000
1. 000
EACH
636. 30000
172. 000
LF
23. 70000
40. 000
EACH
5. 59000
13, 796. 000
SY
8. 29000
6,271. 000
SY
10. 01000
42, 775. 000
SF
1.11000
1. 000
LS
30, 832. 15000
54. 000
EACH
766. 84000
15. 000
EACH

542. 21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

11, 666. 000
0. 000
11, 666. 000

112. 000
0. 000
112. 000

5, 689. 000
0. 000
5, 689. 000

[

000
0. 000

[y

. 000

7.000
0. 000
7.000

15. 000
0. 000
15. 000

Page 2
ESTI MATE RUN 08/ 06/ 2014

09: 13: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 065. 99
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
223. 60
0. 00
96, 711. 14
0. 00
1,121.12
0. 00
6,314.79
0. 00
30, 832. 15
0. 00
5, 367. 88
0. 00
8,133. 15



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00895 Renoval of [|npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
846. 94000 0. 000 0.00
0065 202-01017 *Renoval of Wre Mesh 53, 000. 000 32, 587. 000
SF 18, 003. 000 13, 322. 22
0. 74000 50, 590. 000 37, 436. 60
0070 202-01035 *Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
165. 99000 0. 000 0. 00
0075 202-01130 *Renoval of Cuardrail Type 3 4,211. 000 4,211. 000
LF 0. 000 0. 00
2.66000 4,211. 000 11, 201. 26
0080 202-01170 *Renoval of Cuardrail Type 7 416. 000 26. 000
LF 0. 000 0. 00
22. 13000 26. 000 575.38
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
211. 80000 2.000 423. 60
0090 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 6, 470. 000 5, 460. 000
CcY 0. 000 0. 00
27.66000 5, 460. 000 151, 023. 60
0095 203-00400 *Rock Excavation 44, 290. 000 5, 588. 000
cY 8, 199. 000 802, 026. 18
97. 82000 13, 787. 000 1, 348, 644. 34
0100 203-00592 Rock Stai ning 100. 000 0. 000
SF 0. 000 0. 00
109. 00000 0. 000 0. 00
0105 203-00599 *Rock Scal er 199. 500 199. 500
HOUR 0. 000 0. 00
132. 98000 199. 500 26, 529. 51
0110 203-01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
138. 32000 0. 000 0. 00



CONTI D C19879

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13:41
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01510 *Backhoe 50. 000 0. 000
HOUR 10. 000 1, 659. 90
165. 99000 10. 000 1, 659. 90
0120 203-01550 *Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
165. 99000 0. 000 0. 00
0125 203-01582 *Truck (Dunp) 80. 000 8. 000
HOUR 0. 000 0. 00
110. 66000 8. 000 885. 28
0130 203-01594 *Conbi nati on Loader 20. 000 8. 000
HOUR 0. 000 0. 00
121. 73000 8. 000 973. 84
0135 203-01597 *Pot hol i ng 40. 000 12. 000
HOUR 0. 000 0. 00
268. 39000 12. 000 3, 220. 68
0140 203-02330 *Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
49. 05000 0. 000 0. 00
0145 206- 00100 *Structure Backfill (dass 1) 145. 000 118. 000
CY 0. 000 0. 00
54. 50000 118. 000 6, 431. 00
0150 208-00002 Erosion Log (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
9. 02000 0. 000 0. 00
0155 208-00015 Sand Bag 200. 000 0. 000
EACH 0. 000 0. 00
4. 79000 0. 000 0. 00
0160 208-00035  Aggregate Bag 2, 500. 000 289. 000
LF 240. 000 1, 353. 60
5. 64000 529. 000 2,983. 56
0165 208-00040 Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

1, 011. 35000 0. 000



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 604. 26000 2.000 3,208.52
0175 208- 00070 *Vehi cl e Tracking Pad 4.000 3. 000
EACH 0. 000 0. 00
1, 659. 90000 3. 000 4,979.70
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 17.000
HOUR 31.500 1,493.73
47. 42000 48. 500 2,299. 87
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 8. 000
HOUR 10. 000 879. 60
87.96000 18. 000 1, 583. 28
0190 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 48. 000
HOUR 13. 500 2,244.11
166. 23000 61. 500 10, 223. 15
0195 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
44. 26000 0. 000 0. 00
0200 208- 00206 Er osi on Control Supervisor 180. 000 78. 000
DAY 24.000 4,934. 88
205. 62000 102. 000 20,973. 24
0205 210- 00475 *Reset Closed Gircuit Television Pole 2.000 1. 000
EACH 0. 000 0. 00
832. 56000 1. 000 832.56
0210 210-00750 *Reset Light Standard 9. 000 4.000
EACH 0. 000 0. 00
2, 848. 25000 4. 000 11, 393. 00
0215 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
2, 060. 22000 0. 000 0. 00
0220 210- 04020 *Modi fy Inlet 6. 000 2.000
EACH 0. 000 0. 00

912. 94000 2.000 1, 825. 88



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 211-01111 *Rock Rei nforcenent (Dowel s) 1, 885. 000 0. 000
LF 0. 000 0. 00
103. 28000 0. 000 0. 00
0230 211-01115 *Rock Rei nforcenent (Nunber 10) 275. 000 0. 000
LF 0. 000 0. 00
138. 87000 0. 000 0. 00
0235 211-01250 *Rock Bol t 825. 000 0. 000
LF 0. 000 0. 00
149. 11000 0. 000 0. 00
0240 212-00005 Seedi ng (Native) 1.500 0. 000
LB 0. 000 0. 00
1, 098. 88000 0. 000 0. 00
0241 212-00006 Seedi ng (Native) Added |tem Seeding Native/Acre 1. 500 0. 000
ACRE 1. 500 1, 648. 32
1, 098. 88000 1. 500 1, 648. 32
0245 212-00032 Soi | Condi tioni ng 1.500 0. 000
ACRE 1. 500 5, 409. 89
3, 606. 59000 1. 500 5, 409. 89
0250 213-00150 Bonded Fi ber Matrix 1.500 0. 100
ACRE 1. 400 4,591. 64
3, 279. 74000 1. 500 4,919. 61
0255 217- 00000 Her bi ci de Treat nent 40. 000 0. 000
SY 0. 000 0. 00
92. 65000 0. 000 0. 00
0256 217- 00020 Her bi ci de Treatnent Added Item Hebicide Treatment with 35. 000 0. 000
HR units
HOUR 35. 000 3,242.75
92. 65000 35. 000 3,242.75
0260 304- 06000 *Aggregat e Base Course (C ass 6) 3, 737. 000 1,632.330
TON 0. 000 0. 00
18. 26000 1, 632. 330 29, 806. 35
0261 900- 00006 Added Item (Dol lar)/ Price Reduction Overw eght Load 0. 000 -20. 000
Restriction
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19879- BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 304- 09000 *Aggregat e Base Course (Special) 656. 000 0. 000
CY 0. 000 0. 00
55. 33000 0. 000 0. 00
0270 304-09014 *Aggregat e Base Course (Special) 160. 000 0. 000
TON 0. 000 0. 00
32. 09000 0. 000 0. 00
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 119. 460 119. 460
TON 0. 000 0. 00
164. 32000 119. 460 19, 629. 67
0280 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 6, 024. 000 2,414.160
TON 0. 000 0. 00
73.40000 2,414.160 177,199. 34
0285 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 2,448. 000 0. 000
TON 0. 000 0. 00
88. 74000 0. 000 0. 00
0290 411-10255 *Emul si fied Asphalt (Sl ow Setting) 2,102. 000 411. 000
GAL 0. 000 0. 00
5. 48000 411. 000 2,252.28
0295 514-00000 *Pi pe Railing 24. 000 0. 000
LF 0. 000 0. 00
208. 57000 0. 000 0. 00
0296 900- 00014 Added Item (Lunp Sun)/ Box Cul vert Water proofing 1. 000 1. 000
LS 0. 000 0. 00
6, 276. 26000 1. 000 6, 276. 26
0300 601- 03030 *Concrete Cass D (Box Culvert) 41. 000 33. 100
CY 0. 000 0. 00
1, 093. 51000 33.100 36, 195. 18
0305 601- 40300 Structural Concrete Coating 25. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 9, 049. 000 9, 049. 000
LB 0. 000 0. 00
1. 49000 9, 049. 000 13, 483.01



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 93. 000 0. 000
LF 0. 000 0. 00
110. 66000 0. 000 0. 00
0320 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 142. 000 48. 000
LF 0. 000 0. 00
143. 86000 48. 000 6, 905. 28
0325 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,094. 42000 1. 000 4,094. 42
0330 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5,201. 01000 0. 000 0. 00
0331 604-19010 Inlet Spec (10 Ft) Change Order #3, Inlet Special (10 0. 000 0. 000
Foot
) EACH 0. 000 0. 00
16, 895. 00000 0. 000 0. 00
0332 604-39010 MH Spec (10 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
8, 938. 00000 0. 000 0. 00
0335 605-83002 Geoconposite Drain with Pipe 7.000 4.600
SY 0. 000 0. 00
14. 39000 4. 600 66. 19
0340 606- 00305 *Quardrail Type 3 (Special) 2, 340. 000 0. 000
LF 0. 000 0. 00
26. 73000 0. 000 0. 00
0345 606-00710 *Cuardrail Type 7 (Style CA) 2, 409. 000 0. 000
LF 0. 000 0. 00
61. 69000 0. 000 0. 00
0350 606- 00741 *Quardrail Type 7 (Style CE) (Special) 529. 000 204. 000
LF 0. 000 0. 00
88. 43000 204. 000 18, 039. 72
0354 606- 01340 End Anchor Ty 3D Change Order #3, End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
839. 30000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 606-01371 *Transition Type 3G (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 634. 06000 0. 000 0. 00
0360 606-01381 *Transition Type 3H (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,975. 30000 0. 000 0. 00
0365 606- 02007 *End Anchorage (Flared) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,087. 76000 0. 000 0. 00
0370 606- 99999 *Quardrail Type 7 (Precast) 1, 214. 000 0. 000
LF 0. 000 0. 00
66. 93000 0. 000 0. 00
0375 607-11350 *Fence Deer 10. 000 0. 000
LF 0. 000 0. 00
98. 93000 0. 000 0. 00
0380 607-11581 *Fence (Tenporary) (Special) 1, 965. 000 1, 675. 000
LF 0. 000 0. 00
50. 15000 1, 675. 000 84, 001. 25
0385 607-55050 *Mesh Anchor (Speci al) 40. 000 0. 000
EACH 0. 000 0. 00
1, 393. 02000 0. 000 0. 00
0390 607-55100 *Wre Mesh 56, 880. 000 0. 000
SF 0. 000 0. 00
3. 49000 0. 000 0. 00
0395 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 0. 000
EACH 0. 000 0. 00
164. 33000 0. 000 0. 00
0400 613-00206 *2 Inch Electrical Conduit (Bored) 70. 000 0. 000
LF 0. 000 0. 00
129. 26000 0. 000 0. 00
0405 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 325. 000 0. 000
LF 0. 000 0. 00
13. 22000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO. 0005 09:13: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 613-01300 *3 Inch BElectrical Conduit (Plastic) 420. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00
0415 613-07023 *Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
2,138. 37000 0. 000 0. 00
0420 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
299, 221. 98000 0. 000 0. 00
0425 613- 33400 *Light Standard Ti nber (40 Foot) 27.000 6. 000
EACH 0. 000 0. 00
2, 371. 71000 6. 000 14, 230. 26
0430 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
2, 738. 70000 0. 000 0. 00
0435 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
14, 554. 51000 0. 000 0. 00
0440 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 27.000 7.000
EACH 0. 000 0. 00
531. 31000 7.000 3,719.17
0445 614-00011 *Sign Panel (dass I) 122. 000 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0. 00
0450 614-00012 *Sign Panel (Oass I1) 132. 000 0. 000
SF 0. 000 0. 00
24. 59000 0. 000 0. 00
0455 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 20. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
447. 18000 0. 000 0. 00
0460 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 30. 000 0. 000
LF 0. 000 0. 00
42. 48000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 835. 000 0. 000
LF 0. 000 0. 00
3. 01000 0. 000 0. 00
0470 614-87100 *Automatic Traffic Recording Station 1. 000 1. 000
EACH 0. 000 0. 00
23,372. 01000 1. 000 23,372.01
0475 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 880. 36000 0. 000 0. 00
0480 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 6, 630. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0485 621-00200 *Haul Road 1. 000 0. 500
LS 0. 000 0. 00
54, 601. 54000 0. 500 27,300. 77
0490 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 100 10, 691. 81
106, 918. 10000 0. 500 53, 459. 05
0495 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
136. 25000 0. 000 0. 00
0500 626-00100  *Nbbilization (without Autopay) 1. 000 0. 400
LS 0. 100 354, 026. 96
3, 540, 269. 57000 0. 500 1,770, 134.79
0505 626- 01000 Public Information Services 1. 000 0. 300
LS 0. 200 17, 492. 42
87, 462. 09000 0. 500 43, 731. 05
0510 627-00001 *Pavenent Marking Pai nt 832. 000 179.720
GAL 0. 000 0. 00
35. 59000 179.720 6, 396. 23
0515 627-00005 *Epoxy Pavenent MarKking 236. 000 236. 000
GAL 0. 000 0. 00
80. 08000 236. 000 18, 898. 88



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 576. 000 0. 000
SF 0. 000 0. 00
23. 63000 0. 000 0. 00
0525 630-00000  *Fl aggi ng 2, 000. 000 226. 000
HOUR 484. 500 14, 084. 42
29. 07000 710. 500 20, 654. 24
0530 630-00003 *Uni formed Traffic Control 4, 000. 000 1, 490. 000
HOUR 438. 000 36, 721. 92
83. 84000 1, 928. 000 161, 643. 52
0535 630- 00007 *Traffic Control Inspection 80. 000 20. 000
DAY 11. 000 2,582. 36
234.76000 31. 000 7,277.56
0540 630-00012 *Traffic Control Managenent 354. 000 96. 000
DAY 24.000 20, 391. 36
849. 64000 120. 000 101, 956. 80
0545 630- 80001 *Fl ashi ng Beacon (Portabl e) 37.000 10. 000
EACH 0. 000 0. 00
111. 79000 10. 000 1,117.90
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
726. 67000 0. 000 0. 00
0555 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 32.500
EACH 0. 000 0. 00
44. 72000 32. 500 1, 453. 40
0560 630-80342 *Construction Traffic Sign (Panel Size B) 87. 000 28.500
EACH 0. 000 0. 00
44. 72000 28. 500 1,274.52
0565 630-80343 *Construction Traffic Sign (Panel Size C 58. 000 23.500
EACH 0. 000 0. 00
44. 72000 23. 500 1, 050. 92
0570 630-80344 *Construction Traffic Sign (Special) 1, 313. 000 167. 250
SF 303. 250 5,082. 47

16. 76000 470. 500 7,885.58



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0575 630- 80355 *Portabl e Message Sign Panel 14. 000 7. 000
EACH 0. 000 0. 00
2,794.87000 7.000 19, 564. 09
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
2, 794.88000 1. 000 2,794.88
0585 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 50. 000
EACH 0. 000 0. 00
44. 72000 50. 000 2,236.00
0590 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
44. 72000 0. 000 0. 00
0595 630-80367 *Portable Traffic Speed Monitor 5. 000 2.500
EACH 0. 000 0. 00
2, 794.88000 2.500 6, 987. 20
0600 630-80369 *Portabl e Variable Speed Limt Sign 7.000 3. 500
EACH 0. 000 0. 00
2,794.87000 3.500 9, 782.05
0605 630-80370 Concrete Barrier (Tenporary) 22, 700. 000 9, 678. 000
LF 0. 000 0. 00
23. 96000 9, 678. 000 231, 884. 88
0610 630-80378 d are Screen (Tenporary) 800. 000 366. 500
LF 0. 000 0.00
19. 82000 366. 500 7,264.03
0615 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
5.59000 100. 000 559. 00
0620 630- 80384 *Tubul ar Mar ker 170. 000 85. 000
EACH 0. 000 0. 00
11. 18000 85. 000 950. 30
0625 630-85011 *| npact Attenuator (Tenporary) 1, 200. 000 152. 000
DAY 52.500 529.73
10. 09000 204. 500 2,063. 41
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PON: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 630-85041 *Nobi | e Attenuator 300. 000 122. 000
DAY 14. 000 8, 138. 62
581. 33000 136. 000 79, 060. 88
0635 700- 70010 F/ A M nor Contract Revisions 233, 723. 740 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0664 700- 70021 F/ A On-The-Job Trai nee Added Itemwith corrected unit 11, 250. 000 492. 000
rice
P HOUR 0. 000 0. 00
2. 00000 492. 000 984. 00
0665 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/' A Quality Incentive Paynent 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13:41
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0680 700- 70081 F/ A Provi de Vouchers 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70589 F/ A Environnental Health & Safety Managenent 24, 979. 040 24,979. 040
FA 0. 000 0. 00
1. 00000 24,979. 040 24,979. 04
0690 700-71001 CMEC Shared Rist Contig. Pool 975, 000. 000 0. 000
FA 64, 795. 800 64, 795. 80
1. 00000 64, 795. 800 64, 795. 80
0695 700- 71002 CDOT Ri sk Pool 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-71003 Onaner Controlled Insurance Program Responsiveness and 2,500. 000 0. 000
Accur a
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-71004 Oaner Controlled Insurance Program Enrol | nent and 2,500. 000 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700- 71005 Onner Controlled Insurance Program Safety Conpliance 5, 000. 000 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $15,174,677.91$ 1,377,344.69% 4,941, 689. 30
CAT NOO300  TUNNEL
0715 202- 00440 *Removal of Existing Tunnel Liner 675. 000 525. 000
LF 123. 000 114, 745. 47
932. 89000 648. 000 604, 512. 72
0720 202- 00500 *Removal of Portions of Present Structure 2. 000 1. 000
EACH 1. 000 107, 128. 27
107, 128. 27000 2. 000 214, 256. 54
0725 202- 00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
27, 386. 94000 1. 000 27, 386. 94
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PON: 19879- BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0730 203-00400 *Rock Excavation 1, 909. 000 0. 000
CY 0. 000 0. 00
97. 82000 0. 000 0. 00
0735 206- 00000 Structure Excavation 39. 000 36. 000
CY 0. 000 0. 00
54.50000 36. 000 1, 962. 00
0740 206- 00010 Structure Excavation (Special) 67. 000 0. 000
CY 0. 000 0. 00
109. 00000 0. 000 0. 00
0745 206- 00100 *Structure Backfill (dass 1) 11. 000 0. 000
CY 0. 000 0. 00
54.50000 0. 000 0. 00
0750 206- 00200 Structure Backfill (dass 2) 6. 000 0. 000
CY 0. 000 0. 00
54.50000 0. 000 0. 00
0755 209- 00300 Water Treat Processing (Tunnel) 500. 000 252. 100
MGAL 77.900 4,148.18
53. 25000 330. 000 17,572.50
0760 210-04015 *Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 106. 60000 0. 000 0. 00
0765 211-00007 M ne Strap 180. 000 57. 000
EACH 12. 000 3, 007.08
250. 59000 69. 000 17,290. 71
0770 211-00010 *Rock Excavation (O ass A) 1, 092. 000 0. 000
cY 461. 100 125, 958. 69
273.17000 461. 100 125, 958. 69
0775 211-00011 *Rock Excavation (O ass B) 8, 953. 000 8, 910. 800
CY 0. 000 0. 00
177. 43000 8, 910. 800 1, 581, 043. 24
0780 211-00012 *Rock Excavation (O ass C) 4,273. 000 1,876.900
cY 2,396. 100 528, 891. 15
220. 73000 4,273. 000 943, 179. 29
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PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0785 211-00014 *Rock Excavation (C ass E) 2,184. 000 291. 200
CY 0. 000 0. 00
261. 04000 291. 200 76, 014. 85
0790 211-00015 *Rock Excavation (O ass F) 6, 692. 000 1,678.900
CY 1, 916. 000 249, 731. 44
130. 34000 3,594. 900 468, 559. 27
0795 211-00972 Spi |l e #9x15 Foot Grade 60 Dowel, G outed 273. 000 0. 000
EACH 0. 000 0. 00
521. 33000 0. 000 0. 00
0800 211-00974 Arch #9x15 Foot Gade 75 Dowel, Gouted 1, 546. 000 1, 203. 000
EACH 343. 000 157, 821. 16
460. 12000 1, 546. 000 711, 345.52
0805 211-00976 Si dewal | #9x15 Foot Grade 75 Dowel, Grouted 277. 000 193. 000
EACH 44. 000 13, 978. 80
317. 70000 237.000 75, 294. 90
0810 211-00978 Pillar #9x15 Foot G ade 75 Dowel, Grouted 305. 000 278. 000
EACH 0. 000 0. 00
519. 81000 278. 000 144, 507. 18
0815 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 33. 000 0. 000
EACH 15. 000 23,918.55
1, 594. 57000 15. 000 23,918.55
0820 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 0. 000
EACH 0. 000 0. 00
256, 769. 81000 0. 000 0. 00
0825 211-01190 Optical Survey Targets 50. 000 20. 000
EACH 10. 000 5, 143. 80
514. 38000 30. 000 15, 431. 40
0830 304-09014 *Aggregat e Base Course (Special) 3, 145. 000 0. 000
TON 0. 000 0. 00
32. 09000 0. 000 0. 00
0835 309- 10600 Lean Concrete Base (6 Inch) 4, 876. 000 0. 000
SY 0. 000 0. 00
50. 55000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0840 412-01250 Concrete Pavenent (12-1/2 Inch) 5, 425. 000 0. 000
SY 0. 000 0. 00
93. 98000 0. 000 0. 00
0845 509-20001 Steel Sets (Install Only) 30. 000 0. 000
EACH 4. 000 56, 845. 64
14, 211. 41000 4. 000 56, 845. 64
0850 515-00400 Concrete Seal er 3, 444.000 0. 000
SY 0. 000 0. 00
13. 01000 0. 000 0. 00
0855 601- 03050 Concrete Cass D (Vall) 513. 000 0. 000
CY 0. 000 0. 00
866. 69000 0. 000 0. 00
0860 601-06405 Contact Gouting 210. 000 0. 000
CY 0. 000 0. 00
521. 83000 0. 000 0. 00
0865 601- 13000 Final Lining Concrete (Portals) 1, 450. 000 0. 000
CY 0. 000 0. 00
1, 078. 28000 0. 000 0. 00
0870 601- 13001 Structural Concrete Stain (Special) 1, 722. 000 0. 000
SY 0. 000 0. 00
20. 24000 0. 000 0. 00
0875 601- 13002 Fi nal Lining Concrete Footing 387. 000 0. 000
CY 0. 000 0. 00
660. 47000 0. 000 0. 00
0880 601- 13003 Final Lining Concrete Walls and Arch 5, 199. 000 0. 000
CY 0. 000 0. 00
733. 38000 0. 000 0. 00
0885 601-40300 Structural Concrete Coating 1, 981. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
0890 602-00020 Rei nforcing Steel (Epoxy Coated) 377, 059. 000 0. 000
LB 0. 000 0. 00
1. 49000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0895 602- 00026 Rei nforcing Steel (Final Lining)(Footing)(Epoxy Coated) 120, 135. 000 0. 000
LB 0. 000 0. 00
1. 34000 0. 000 0. 00
0900 602-00027 Rei nforcing Steel (Final Lining)(Wlls and Arch) 361, 305. 000 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
0905 602-00028 Rei nforcing Steel (Final Lining)(Wlls)(Epoxy Coated) 361, 305. 000 0. 000
LB 0. 000 0. 00
1. 37000 0. 000 0. 00
0910 602-00210 Wl ded Wre Fabric 3,437.800 3, 358. 000
Sy 79. 800 7,185.19
90. 04000 3,437.800 309, 539. 51
0915 603-50008 *8 Inch Plastic Pipe 115. 000 0. 000
LF 0. 000 0. 00
50. 90000 0. 000 0. 00
0920 604-39000 *Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
3, 873.10000 0. 000 0. 00
0925 605- 00061 *6 Inch Perforated Pipe Underdrain (Special) 905. 000 0. 000
LF 0. 000 0. 00
50. 10000 0. 000 0. 00
0930 605- 83002 Geoconposite Drain with Pipe 1, 812. 000 0. 000
SY 0. 000 0. 00
14. 39000 0. 000 0. 00
0935 605- 83501 Geoconposite Drain (Tunnel) 3, 486. 000 0. 000
SY 0. 000 0. 00
67.53000 0. 000 0. 00
0940 605- 83505 Formation Drain 1, 410. 000 0. 000
LF 0. 000 0. 00
13. 10000 0. 000 0. 00
0945 606- 00731 *Quardrail Type 7 (Style CD) (Special) 1, 942. 000 0. 000
LF 0. 000 0. 00
78.58000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0950 613-00100 *1 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0955 613-00200 *2 Inch Electrical Conduit 3, 406. 000 0. 000
LF 0. 000 0. 00
9. 86000 0. 000 0. 00
0960 613-00400 *4 Inch Electrical Conduit 55. 000 0. 000
LF 0. 000 0. 00
21.91000 0. 000 0. 00
0965 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 782. 000 0. 000
LF 0. 000 0. 00
13. 22000 0. 000 0. 00
0970 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
9. 31000 0. 000 0. 00
0975 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 798. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00
0980 613-01400 *4 Inch Electrical Conduit (Plastic) 66. 000 0. 000
LF 0. 000 0. 00
10. 95000 0. 000 0. 00
0985 613-04250 *2-1/2 Inch El ectrical Conduit (Liquidtight Flexible 50. 000 0. 000
Met al )
LF 0. 000 0. 00
28. 43000 0. 000 0. 00
0990 613-07017 *Pul | Box (16"x14"x6") 88. 000 0. 000
EACH 0. 000 0. 00
805. 17000 0. 000 0. 00
0995 613-07034 *Pul | Box (24"x36"x18") 4.000 0. 000
EACH 0. 000 0. 00
1, 024. 27000 0. 000 0. 00
1000 613-13100 *Lumi nare Mounting Support System 1. 000 0. 000
LS 0. 000 0. 00
351, 370. 80000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
1005 613-13101 *Lumi nare (LED) (Tunnel) (133 W 40. 000 0. 000
EACH 0. 000 0. 00
4, 244. 97000 0. 000 0.00
1005 MATERI AL ALLOMANCE Luni nai r e( LED) ( Tunnel ) (133 0. 000
Watt) 07/ 18/ 2014
EACH 40. 000 70, 350. 00
1, 758. 75000 40. 000 70, 350. 00
1010 613-13102 *Lumi nare (LED) (Tunnel) (133 W(Furnish Only) 2. 000 0. 000
EACH 0. 000 0. 00
3, 390. 51000 0. 000 0.00
1010 MATERI AL ALLOWANCE Luni nai r e( LED) ( Tunnel ) 133 0. 000
Watt) (Furnish Only)
EACH 2. 000 3,517.50
1, 758. 75000 2.000 3,517.50
1015 613-13103 *Lumi nare (LED) (Tunnel) (265 W 378. 000 0. 000
EACH 0. 000 0. 00
4, 244. 97000 0. 000 0.00
1015 MATERI AL ALLOWANCE Li ni nai r e( LED) (Tunnel ) (265 Watt) 0. 000
EACH 378. 000 991, 512. 90
2, 623. 05000 378. 000 991, 512. 90
1020 613-13104 *Lumi nare (LED) (Tunnel) (265 W (Furnish Only) 2. 000 0. 000
EACH 0. 000 0. 00
3, 390. 51000 0. 000 0.00
1020 MATERI AL ALLOMANCE Luni nai re (LED) (Tunnel) (265 0. 000
Watt) (Furnish Only
EACH 2.000 5, 246. 10
2, 623. 05000 2.000 5, 246. 10
1025 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
16, 432. 16000 0. 000 0.00
1030 614-00011 Sign Panel (Qass I) 23.000 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0.00
1035 623- 06901 *Val ve Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
497. 97000 0. 000 0.00
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PON: 19879- BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0005 09:13: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
1040 625- 00002 *Construction Survey (Tunnel) 1. 000 0. 400
LS 0. 100 37, 808. 43
378, 084. 25000 0. 500 189, 042. 13
1045 625- 00200 Vi bration Mnitoring (Tunnel) 1. 000 0. 700
LS 0. 100 6, 540. 23
65, 402. 33000 0. 800 52,321. 86
1050 626- 00200 *Mobi i zation (Tunnel)(Wthout Autopay) 1. 000 0. 400
LS 0. 100 845, 465. 20
8, 454, 651. 99000 0. 500 4,227, 326. 00
1055 641-11000 Shotcrete (O ass A) 437. 000 87. 400
cY 248. 250 224, 410. 55
903. 97000 335. 650 303, 417.53
1060 641-11004 Shotcrete (Portal Brow) (8 Inch) 47. 250 31.500
cY 15. 750 13, 705. 81
870. 21000 47. 250 41, 117. 42
1065 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 561. 000 29. 250
cY 310. 500 221, 898. 83
714. 65000 339. 750 242,802. 34
1070 641-11006 Shot crete (Snoot hi ng) (Suppl enent al ) 42. 000 0. 000
CY 0. 000 0. 00
684. 52000 0. 000 0. 00
CAT 0300 CURRENT AMI  $29,297,412.14 $ 3,818,958.97 $11, 541, 273. 23
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
1075 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
95, 487. 76000 1. 000 95, 487. 76
1080 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 514. 77000 2.000 3,029.54
CAT 0400 CURRENT AMI  $ 98,517.30 % 0.00% 98, 517. 30
PRQIECT TOTAL CURRENT AMI $ 44,570, 607.35% 5,196, 303.66 $16, 581, 479. 83



